
Project Billing Worksheet As of: 07/07/2008

Project ID: Sample Project-1

Description: Sample Project #1

For/Owner: ABC Company

Line # Description
Scheduled

Value
Completed

to Date

Comp.
This Pd or
Pct Comp

Balance
Remaining

Pct
Comp

Stored
to Date

Stored
This
Pd

Next App Due: 07/31/2008

1 Bond $1,000.00 $1,000.00 $0.00100.00%$0.00

2 Mobilization of Equipment $2,000.00 $2,000.00 $0.00100.00%$0.00

3 Excavation $5,000.00 $5,000.00 $0.00100.00%$0.00

4 Tank Removal $5,000.00 $5,000.00 $0.00100.00%$0.00

5 New Tank $15,000.00 $15,000.00 $0.00100.00%$0.00

6 Installation of New Tank $12,000.00 $10,800.00 $1,200.0090.00%$0.00

7 Piping and Electrical $4,000.00 $2,000.00 $2,000.0050.00%$0.00

8 Concrete Pad and Fence $4,000.00 $3,000.00 $1,000.0075.00%$0.00

9 Testing, Monitoring and Reports $2,000.00 $2,500.00 ($500.00)125.00%$0.00

10 Closure Reports and Analysis $4,500.00 $3,600.00 $900.0080.00%$0.00

11 Cleanup and Closure $4,000.00 $4,500.00 ($500.00)112.50%$0.00

12 Security System $6,500.00 $4,875.00 $1,625.0075.00%$0.00

13 Change Orders

13A Change Order #1 $2,000.00 $2,000.00 $0.00100.00%$0.00

13B Change Order #2 ($1,000.00) ($1,000.00) $0.00100.00%$0.00

13C Change Order #3 $4,000.00 $4,000.00 $0.00100.00%$0.00

14 Enter the description of the 
change order here

$5,000.00 $0.00 $5,000.000.00%$0.00

15 Change order #3 $4,000.00 $0.00 $4,000.000.00%$0.00

(including retainage)

Project Totals: $79,000.00 $64,275.00 $14,725.0081.36%$0.00

Original Contract: $65,000.00

Change Orders: $14,000.00 Retainage: $6,427.50

Contract Sum: $79,000.00

Completed/Stored: $64,275.00

Comp. Less Ret.: $57,847.50
Balance Due: $625.00

Total Paid: $53,600.00

Bal. Remaining: $21,152.50

Total Billed: $54,225.00
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