

Change Order Summary

Project ID: Langenheim School

Description: Additions & Renovation to CCSD 141

For/Owner: Community Consolidated SD # 181

Original Contract Price: \$443,210.00

Chg #	Description	Init Date	Amount	Days	Comp Date
<i>Approved Changes:</i>					
1	XYZ # 3 CHANGE ORDER NO. 1	07/31/2001	\$1,490.00	0	unchanged
2	CH.O. # 2- Correct Shoring/ west gymnasium	07/31/2001	\$875.00	0	unchanged
3	TE.-Ch.0. # 003 Masonry repairs at E-51	07/31/2001	\$1,375.00	0	unchanged
4	C.O.-MTT-004	08/10/2001	\$2,900.00	0	unchanged
5	C.O. # 5-MTT-005	08/10/2001	\$2,890.00	0	unchanged
6	C.O.# 6 -MCC-006	08/10/2001	\$5,174.00	0	unchanged
7	Change Order # MCC-007	09/12/2001	\$7,101.00	0	unchanged
Total Approved:			<u>\$21,805.00</u>		
Project Total:			<u>\$21,805.00</u>		